

ROAD WORK SANCTION DOCUMENT

MPLADS-RISE — Demonstration Dataset

1. Administrative Details

Field	Details
Scheme	Members of Parliament Local Area Development Scheme (MPLADS)
District	Nalgonda
State	Telangana
Constituency	Nalgonda
Financial Year	2025–26
Reference No.	DEMO/NLG/MPLADS/ROAD/2025-26/014
Date of Sanction	15 July 2025

2. Details of Recommended Work

Field	Details
Name of Work	Construction and improvement of BT road from Nalgonda–Chityal Main Road to Government Primary School, Ramannapet Mandal, Nalgonda District, Telangana
Location	Ramannapet Mandal, Nalgonda District, Telangana
Nature of Work	Road Construction / Improvement
Work Category	Rural Connectivity Infrastructure
Implementing Agency	Engineering Department — DEMO
Estimated Length	3.20 km
Proposed Road Width	5.50 metres

3. Financial Details

Particular	Amount
Estimated Project Cost	■48,50,000
Sanctioned Amount	■48,50,000
Amount Released	■20,00,000
Expenditure Reported	■17,80,000
Balance Amount	■30,70,000

Cost per kilometre: ■15,15,625 per km

4. Project Timeline

Milestone	Date / Value
Recommendation Date	20 June 2025
Sanction Date	15 July 2025
Expected Start Date	01 August 2025
Expected Completion Date	31 January 2026
Actual Start Date	10 August 2025
Expected Duration	184 days

Milestone	Date / Value
Current Reporting Date	28 August 2026
Reported Physical Progress	58%
Reported Financial Progress	37%
Current Status	Under Execution / Delayed

5. Scope of Work

- Site preparation and earthwork.
- Formation and strengthening of road base.
- Laying of sub-base and base course.
- Bituminous road surfacing.
- Construction/improvement of roadside drainage where required.
- Road shoulder development.
- Necessary road safety and signage works.
- Restoration of affected areas after completion.

6. Intended Beneficiaries

Field	Details
Primary Beneficiaries	Residents of villages connected by the proposed road.
Estimated Beneficiary Population	4,500
Major Facilities Connected	Government Primary School; village administrative facilities; local market; health facility; main Nalgonda

7. Geographic Information

Field	Details
District	Nalgonda
Mandal	Ramannapet
Village	Demo Village
Latitude	17.24° N
Longitude	79.12° E

Note: Geographic coordinates are illustrative and must not be treated as the actual location of an official work.

8. Expenditure and Progress Monitoring

Milestone	Planned	Reported
Site Preparation	100%	100%
Earthwork	100%	82%
Sub-base	100%	60%
Base Course	100%	42%
Bituminous Surface	100%	25%
Drainage	100%	30%
Overall Physical Progress	100%	58%

9. Payment History

Payment	Date	Amount
Payment 1	25 Aug 2025	■5,00,000
Payment 2	14 Oct 2025	■4,50,000
Payment 3	20 Dec 2025	■3,80,000
Payment 4	18 Mar 2026	■4,50,000
Total Reported Expenditure		■17,80,000

10. Automated Monitoring Indicators

Indicator	Calculated Value
Financial Utilization	36.70%
Physical Progress	58%
Financial–Physical Progress Gap	21.30 percentage points
Schedule Status	Potentially delayed; review latest execution status

11. AI Monitoring Fields

The following fields are generated by the MPLADS-RISE demonstration system and are **not part of the original sanction document**.

Signal	Illustrative Score / Status
Cost Anomaly Score	0.41
Delay Risk	0.78
Payment Anomaly Score	0.32
Progress Anomaly Score	0.44
Duplicate Work Similarity	0.08
Global Anomaly Score	0.53
Overall Risk Score	61 / 100
Risk Classification	HIGH — REVIEW REQUIRED

12. Suggested Review Indicators

- Review current physical progress.
- Review reasons for delay beyond the expected completion date.
- Verify latest expenditure records.
- Review pending payments and work completion records.
- Verify current site status.
- Check updated measurement records.
- Compare reported physical progress with expenditure.
- Check whether similar road works exist nearby.

Important: These are risk indicators only. They do not establish fraud, misconduct, or wrongdoing.

13. Document Verification

Field	Details
Prepared For	MPLADS-RISE SIH26102 Demonstration
Document Type	Synthetic Road Sanction Record
Purpose	Demonstration, software development, ML testing and UI testing

Field	Details
Official Status	NOT AN OFFICIAL GOVERNMENT SANCTION ORDER
Prepared Date	28 August 2026

— END OF SAMPLE DOCUMENT —